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1GS UPRATE AND MAJOR PROJECTS - STAFF UPDATE
Meeting Agenda
Date: February 18, 2003
10:00 AM, Conference Room 4

Purpose of the Meeting

To update IPSC Staff on the progress, schedule and problems with uprating 1GS units. To get instruction,
direction and approval as needed for successful completion of the project.

1. Scrubber Oxidizing Air Project - Dean Wood
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2. Update on Boiler Modifications -2hil Hailes»Ken Nielson, Aaron Nissen
Status of installation Seotr, LAaS§Gs
Status of control installation
Results of boiler model by EER - Aaron Nissen ==

3. Circulating Water Pipe Inspection - Jerry Hintze
What to plan for Unit 1 outage?

4. Transformer Work for Unit 1 Outage - Pam Bahr, Jon Christensen, Jerry Hintze
Status of Additional Cooling for Transformer
Status of Isophase Bus Duct Cooling
Meeting with Wasatch Electric

5. Status of Helper Cooling Tower - Jerry Hintze
Weyher’s Progress
Unit 2 Tie-in
Electrical Design and Construction

6. Status of DSC upgrade - Bill Morgan

7. Status of Permit to Operate from State - Rand Crafts, Blaine lpsbn, Aaron Nissen
Plan for pre- and post- outage testing

8. Other items
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